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15 March 2006 Issue 39

Migration week still starts 27 March
some rescheduling of moves.

The failure of one of the two PowerCo transformers on
Monday has resulted in us having to revisit the order of
migration, but NOT to change the week.

While we will still be moving in to Wairarapa Hospital in
the week of the 27th as planned, we will need to re-
order the schedule of moves, and delay the Dawn
Blessing until Saturday 25 March

At a glance

. The transformer failure has made
us revisit the order of migration, but
NOT change the week

. We will still start moving in to
Wairarapa Hospital in the week of 27
March

. The order in which we move will
be changed
. The Dawn Blessing will now be

held on Saturday 25 March

. The Service of Remembrance
will proceed as planned this Sunday

. Access to Wairarapa Hospital for
orientation and stocking purposes will
now be from Wednesday 22 March

The Dawn Blessing has been deferred because
it is important to have access to every single room
and space, and we cannot guarantee that all ar-
eas will be made safe for such a large group by
next Monday morning, as some tradesmen will
be diverted to some remedial work caused by the
transformer failure.

The Service of Remembrance will continue as
planned this Sunday 19th in the Masterton Hospi-
tal Dining Room at 2pm.

The order of moving to Wairarapa Hospital has
been ‘switched'’ to allow extra time for rechecking
of essential services to be carried out in all the
acute areas.

The fine details of this rescheduling will be worked
out over the next 24hours.

In simple terms, most of those planning to move
Tuesday will now move to Thursday, and most of
those planning to move to Thursday will now be
moving on Tuesday. An exception to this may be
Laboratory; the timing of their move is dependant
on the availability of engineers and specialist com-
missioning staff for their more complex equipment.
There may be other exceptions.

A new transformer has been sourced, and is now
in the Wairarapa. There has been some damage
to the cabling under the transformer, and some of
these will need to be replaced. The relationship
between the new transformer and our back-up
power supply (which worked very well on Mon-
day!) will need to be thoroughly tested, as will any
systems and equipment which may have been
affected - even if they had already been commis-
sioned.

Wairarapa DHEB - towards our new hospital



